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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 5 

230 SOUTH DEARBORN ST. 
CHICAGO, ILUNOJS 60604 

REPLY TO ATENTION OF: 

5HR-12 
FACSIMILE AND 
FEDERAL EXPRESS 

Mr. Andrew P. Avel 
U.S. Department of Energy 
Feed Materials Production Center 
P.O. Box 398705 
Cincinnati, Ohio 45239-8705 

RE: EE/CA South Plume 
Water Supply WP 
U.S. DOE Fernald 
OH6 890 008 976 

Dear Mr. Avel: 

On October 4, 1990, the United States Department of Energy (U.S 
DOE) submitted a work plan for part 1 of removal number #3, an 
alternate water supply for Paddy's Run Road industrial water 
users. The United States Environmental Protection Agency (U.S. 
EPA) has reviewed this document and based upon the following 
deficiencies, U.S. EPA is disapproving the work plan. 

General Comments: 

1. In accordance with U.S. EPA guidance, the following items 
need to be added to the work plan: 

a. Discussion of a preliminary operations and maintenance 
manual to be completed at the final design stage. 

b. Discussion of a Quality Assurance Plan for 
construction-related sampling and testing to be 
completed at the final design stage. 

preliminary and final design stages. 
c. Discussion of cost estimates to be completed at the 

2. The work plan should identify the permits (off-site) and 
permit requirements (on-site) that must be complied with for 
this removal action. 

3. As discussed with U.S. DOE, the work plan should not be 
titled "Phase 1" bec that there are 
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more phases to this effort. 
on delineate the different aspects of removal #3 for the 
south plume (water supply, collection wells, and treatment 
system). 

The term Itparttt had been agreed 

4. A preliminary design document (at 30% complete) should be 
submitted for review. 

SPECIFIC COMMENTS : 

5. 

6. 

7 .  

a. 

9.  

Section 111, Page 4, Paragraph 2: The consultant/contractor 
that will be working on the various phases of the project 
should be presented (including design and installation). 

Section 111, Page 4, Paragraph 4: Specific analytes used to 
determine groundwater quality must be presented. 

Section 111, Page 5, Paragraph 5: The project planning 
activities should be presented. These activities must be 
addressed in the preliminary design review. The planning 
activities do not appear on the Attachment I schedule. 

Section 111, Page 6, Paragraph 2: The status of 
construction personnel 29 CFR 1910.120 training should be 
specified. 

Section IV, Page 6, Paragraph 5: The design capacity of the 
well for Industrial User A and the requirements of the 
performance acceptance test should be addressed in the 
preliminary design review. 

10. Attachment I, Page 11: Dates must be presented in the 
schedule. 

A revised work plan, which addresses the deficiencies cited 
above, must be submitted within thirty (30) days of the date of 
this letter. 

Please contact me at (312/FTS) 886-4436 if you have any 
questions. 

sincerely. 

Catherine A. McCoid 
On-Scene Coordinator 

cc: Richard Shank, OEPA 
Graham Mitchell, OEPA - SWDO 
Leo Duffy, U . S .  DOE - HDQ 
Joe LaGrone, U . S .  DOE - OR0 


